
September 1, 2023 

Construction Activities and Upcoming Work 

The contractor has completed the north rock wall drilling and doweling down to 
the existing road grade, at the east abutment. They got the pioneer access road to 
the stag that NPS was able to get a few pieces of their equipment across to the 
west side. They also excavated the upper and lower benches on the west 
abutment rock cut in preparation for drilling and blasting. They continue to haul 
material and work on their staging area at MP 44.  
After the holiday weekend they will complete the blast protection around the 
NPS monitoring station and prepare to begin blasting operations. 

Traffic Delays 

There are no traffic delays expected. The Denali Park Road is closed to the 
public beginning at mile post 43, the East Fork Toklat River Bridge. Several side 
dump trucks will continue to enter the park in the evenings  heading to Tek Pit 
and night time trucking traffic can be expected leaving the MP 5 pit traveling 
west to the closed portion of the road. 
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Looking at the east 
abutment site from top of 
the west  rock cut. 

Excavating  bench at 
the west rock cut for 
blasting. 


